

536

DART AEROSPACE LTD	Work Order:	24196
Description: Basket Quick Release Kit (350/355)	Part Number:	DSI 9052-011
Allow substitution attachment bolts with quick release pins		
Dwg:	Qty:	10
		Page 1 of 1

Step	Location	Procedure	By	Date	Qty
1	DC	Issue Traveler	DA	05.09.02	10
2	DC	Photocopy bluefile and create labels per PPP DSI 9052-011 CHG001	DA	05-09-12	10
3	KP	Pick: Packing Kit Qty Part Number Description Batch 4 BLRS-010 Quick Release Pin (1" grip) (19)m18060 / (21)m18473	CD	05/09/19	10
4	QC4	Inspect Kits for 100% Completeness on the W/O	SB	05/09/21	10
5	PK	Identify and pack for shipping as per PPP DSI 9052-011 REV. A	CD	05/09/19	10
6	AC	Cost / part 65.62	Suk	05.09.22	10
7	DC	Close W/O 65.62 Inspect Level 21	FD	05/09/22	10

Rev	Date	Change	Revised By	Approved
A	03.08.07	New issue	KJ/RF	

RELEASED
03.09.24

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Mfg / Design Mgr	Approval QC Inspector

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Design Mgr	Approval QC Inspector
			Initial Design Mgr	Action Description Design Mgr	Sign & Date			

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

NOTE: Date & initial all entries

QA: N/C Closed: _____ Date: _____

Job Costing Report

Dart Aerospace Ltd.
Hawkesbury

Sep 02, 2005
09:01 am

Work Order No : 0024196
Project Name : *DSI 9052-011
Project For : WK536
Work Order Type : Main
Main WO Number :
House Part Number : *DSI 9052-011
Description : Quick Release Kit 350/5
Manufactured : Yes
Amount Req'd : 10
Amount Done : 0
Start Date : 09-01-05
Est Finish Date : 09-08-05
Act Finish Date :
Drawings Req'd : No
Ok for Approval :
Approval Rec'd :

Department Code:
Burden Flags : NNNNNNNN
WO Status : Open
Invoice State : Not Invoiced
Invoice Date :
Invoice Number :
Invoice Amount : 0.00
Order Entry No :
OE Value : 0.00
Est Mark Up : 0.000%
Actual Mark Up : 0.000%
\$0 Posted to Finished Goods

	Estimated	Actual	Var. %	Posted	To Post
Material Cost :	0.00	0.00	0.00	0.00	0.00
Engineering Hours :	0.00	0.00	0.00		
Engineering Cost :	0.00	0.00	0.00	0.00	0.00
Production Hours :	0.00	0.00	0.00		
Production Cost :	0.00	0.00	0.00	0.00	0.00
Packaging Hours :	0.00	0.00	0.00		
Packaging Cost :	0.00	0.00	0.00	0.00	0.00
OverHead Hours :	0.00	0.00	0.00		
OverHead Cost :	0.00	0.00	0.00	0.00	0.00
CNC Hours :	0.00	0.00	0.00		
CNC :	0.00	0.00	0.00	0.00	0.00
Misc. Hours :	0.00	0.00	0.00		
Misc. :	0.00	0.00	0.00	0.00	0.00
Burden :	0.00	0.00	0.00		
Total Cost :	0.00	0.00	0.00		
Mark up :	0.000	0.000			
Selling Cost :	0.00	0.00			

	Estimated	Actual
Labour Hrs/Amount Done :	0.00	0.00
Profits/(Loss) :	0.00	0.00